
Public Meeting  
February 03, 2015 

 

Williams Cr (Shoup Bridge) Replacement Project 
 



• WFLHD Project Manager: Greg Gifford 

 

• Consultant Team: 

– Project Manager:    Mark Hirota 

– Public Information Specialist:  Stacy Thomas 

– Bridge Lead :     Matt Miller 

– Environmental Lead:   Pete Geiger 

 

Shoup Bridge Replacement Project Team 
 



•Project Overview 

•Project Status 

•Next Steps 

•How to Stay Involved 

•Questions and Comments 

 

Agenda 
 



 

Project Overview 
 

Dec 2013- 

Project re-initiated with a site visit. 

•Observations and stakeholder 
input gathered. 

•Project requirements developed 

April 2014- 

•Concept Design Phase Started 

 



 

Project Overview 
 

Aug 2014-  

•Draft Concept Study Report 

•3 Bridge options: 

•Single Span / New Location 

•2 span / Existing Location 

•Single Span / Existing Location 

•Open House August 12th 

 

 



 

Project Overview 
 

Sept 2014- 

Final Concept Study Report issued 

Through Subsequent Discussions: 

•Single Span bridge/Existing location 

•2 construction methods considered 

Detour bridge Upstream 

Build New bridge upstream, slide in 

•Minimize realignment of western curves. 

 

 



 

Project Overview 
 

Oct 2014- 

•Additional Survey Performed 

Nov 2014- 

•Biological Assessment 

•Environmental Consultation Meeting: USFS, 
BLM, US ACE, USFW, Idaho FG and FHWA 

Dec 2014- 

•Geotechnical Investigation Performed 

 



 

Project Status 
 

 
 Feb 2015-  

•Refined Construction Staging Options and 
Impacts. 

•Further Refinement of the Design 

 



 

Next Steps 
 

Thru Fall 2015:  
•Final Engineering; Develop Engineering 
Plans for Bid and Construction 

 
Winter 2016:   

•Hire a Contractor. 
•Construct to start Spring 2016. 

 



 

Next Steps 
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How to Stay Involved 
 

Website: 
•www.wfl.fhwa.dot.gov/projects/id/shoup 
 

Email: 
stacy@jla.us.com 
  
 

Mail: 
JLA Public Involvement 
1110 SE Alder, Suite 301 
Portland, OR 97214 

http://www.wfl.fhwa.dot.gov/projects/id/shoup
mailto:stacy@jla.us.com


 

Williams Cr (Shoup Bridge) Replacement Project 
 

Questions & Comments ? 


